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December 30, 2003  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICT 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000249 - Puddingstone Channel Invert Access Ramp, 
City of La Verne (5), EDT Engineering Company, Inc., with changes amounting 
to a credit of $11,611.20, and a final contract amount of $175,055.12. 

 
Project ID No. FCC0000250 - Oakglade Debris Basin and Ruby Debris Basin 
Enlargement, City of Monrovia (5), Terra-Cal Construction, Inc., with a final 
contract amount of $948,682.11. 

 
 
 
 
 
 
 



The Honorable Board of Supervisors 
December 30, 2003 
Page 2 
 
 
 

 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID No. FCC0000249. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modifications to the contract amount is a credit of $11,611.20, while the total values 
of the contracts are $175,055.12 and $948,682.11 respectively. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\SECTION\ADMINISTRATION\BOARD\ACC\12-30-03LTR.DOC 
 
Enc. 2 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000249, PUDDINGSTONE CHANNEL INVERT ACCESS 
RAMP (City of La Verne), Supervisorial District 5 
 
Contractor: EDT Engineering Company, Inc., 23341 Del Lago Drive, Laguna Hills, 
California 92653 
 
Project Description:   
 
Reinforced concrete channel invert access ramp and retaining wall. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities  $  1,443.30 
(2) Modified Water Diversion Plan (13,834.50) 
(3) Concrete Gutter             780.00
 
 Total ($11,611.20) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It was unnecessary for the contractor to divert water around this project as required 
by the plans because an upstream dam was storing the water.  However, the contractor 
did provide an extensive temporary structure to protect the project.  The credit reflects 
the difference in cost between the original diversion plans and the modified protection 
structure. 
 
(3) In order to provide proper drainage, it was necessary for the contractor to provide a 
concrete gutter.  This work is not shown on the plans.  
 
The costs for Item 1 and a portion of the cost for Item 2 were based on contract unit 
prices.  The balance of the cost for Item 2 and the cost for Item 3 were negotiated as 
provided in Subsection 3-2 of the contract specifications. 
 
Four additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on October 1, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $186,666.32 

Changes in work authorized by Director of 
   Public Works  (11,611.20) 
 
FINAL CONTRACT AMOUNT $175,055.12   

 
LAT:ssa 
O:\Projects\Programs - Flood\PuddingstoneChnl (FCC0000249)\Board\acceptance.doc 
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ACCEPTANCE OF CONTRACT 
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PROJECT ID NO. FCC0000250, OAKGLADE DEBRIS BASIN AND RUBY DEBRIS 
BASIN ENLARGEMENT (City of Monrovia), Supervisorial District 5 
 
Contractor:  Terra-Cal Construction, Inc., 14530 Joanbridge Street, Baldwin Park, 
California 91706 
 
Project Description:  
 
Construction of reinforced concrete retaining walls and slabs, grading and paving of an 
access road, installation of a chainlink fence, and planting of shrubs.  
 
Project Completion Date: 
 
The contractor completed the project on January 16, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount $635,472.00 
Actual cost of changes in work previously  
   approved by your Board 313,210.11
  
FINAL CONTRACT AMOUNT $948,682.11 

 
MN:ssa 
O:\Projects\Programs - Flood\OakgladeDebrisBasin (FCC0000250)\Board\Acceptance.doc 
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